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ESTIMATE RUN 04/28/2011

ESTIMATE SUMMARY 13:38:14

CONTID: C16275         ESTIMATE NO: 0003 PROG 2005

PCN: 16275-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 86-FOUNDERS PARKWAY PERCENT TIME:

PROJECT NO: STA086A-047                   

SH 86-FOUNDERS PARKWAY

NAME OF ROAD: SH 86-Founders Parkway

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 04/25/2011 DATE TIME STARTED 01/31/2011

6374 S. RACINE CIRCLE DATE LET 12/02/2010 DATE WORK BEGAN 01/31/2011

 DATE AWARDED 12/10/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/30/2010 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 01/31/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,903,469.98 PARTICIPATING $ $ 530,093.91

AWARD PROJECT AMT: 6,319,919.23 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,624.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.22

WORK DAYS

WORK DAYS

15.87%

5,808,151.53

530,093.91

530,093.91

518,469.10

$

$

$

$

1,054,143.45

41,175.00

1,095,318.45

0.00

1,095,318.45

-24,303.55

0.00

1,071,014.90

0.00

AMOUNT DUE 1,071,014.90 518,469.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 518,469.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

50.0 TIME ALLOW: 225

ORIG TIME ALLOW: 225
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PCN: 16275-BID    ESTIMATE RUN 04/28/2011

PROJECT: STA086A-047                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.100

0.200

201-00000  
 

1.000

L S 

70,000.00000 21,000.000.300

14,000.00

0010 Removal of Tree 36.000

0.000

202-00010  
 

36.000

EACH

225.00000 8,100.0036.000

0.00

0015 Removal of Pipe 0.000

0.000

202-00035  
 

136.000

LF  

15.50000 0.000.000

0.00

0020 Removal of End Section 0.000

0.000

202-00037  
 

2.000

EACH

275.00000 0.000.000

0.00

0025 *Removal of Delineator 61.000

151.000

202-00090  
 

360.000

EACH

10.00000 2,120.00212.000

1,510.00

0030 *Removal of Sidewalk 0.000

0.000

202-00200  
 

2,336.000

SY  

6.45000 0.000.000

0.00

0035 *Removal of Curb 0.000

0.000

202-00201  
 

1,570.000

LF  

3.65000 0.000.000

0.00

0040 *Removal of Curb and Gutter 881.000

1,591.000

202-00203  
 

10,677.000

LF  

3.65000 9,022.802,472.000

5,807.15

0045 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

136.000

SY  

6.45000 0.000.000

0.00

0050 *Removal of Concrete Pavement 318.000

62.000

202-00210  
 

35,728.000

SY  

7.05000 2,679.00380.000

437.10

0055 Removal of Asphalt Mat 0.000

261.000

202-00220  
 

13,331.000

SY  

1.40000 365.40261.000

365.40
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PCN: 16275-BID    ESTIMATE RUN 04/28/2011

PROJECT: STA086A-047                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

2,391.000

SY  

2.85000 0.000.000

0.00

0065 *Removal of Pavement Marking 426.000

2,935.000

202-00250  
 

4,000.000

SF  

1.10000 3,697.103,361.000

3,228.50

0070 *Removal of Ground Sign 6.000

0.000

202-00810  
 

44.000

EACH

100.00000 600.006.000

0.00

0075 *Removal of Sign Panel 0.000

0.000

202-00821  
 

1.000

EACH

100.00000 0.000.000

0.00

0080 *Removal of Fence 748.000

0.000

202-01000  
 

860.000

LF  

1.05000 785.40748.000

0.00

0085 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

731.000

LF  

2.85000 0.000.000

0.00

0090 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

20.000

LF  

125.00000 0.000.000

0.00

0095 *Removal of Tensioned Cable Barrier 1,425.000

0.000

202-01200  
 

1,425.000

LF  

1.55000 2,208.751,425.000

0.00

0100 *Removal of End Anchorage 0.000

0.000

202-01300  
 

12.000

EACH

115.00000 0.000.000

0.00

0105 Plug Culvert 0.000

0.000

202-04001  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0110 *Clean Culvert 0.000

0.000

202-04002  
 

9.000

EACH

1,600.00000 0.000.000

0.00
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PCN: 16275-BID    ESTIMATE RUN 04/28/2011

PROJECT: STA086A-047                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Sandblasting 0.000

0.000

202-05150  
 

24,000.000

SF  

0.70000 0.000.000

0.00

0120 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

52,461.000

CY  

3.90000 0.000.000

0.00

0125 Muck Excavation 0.000

0.000

203-00100  
 

1,000.000

CY  

10.00000 0.000.000

0.00

0130 Proof Rolling 0.000

0.000

203-01100  
 

20.000

HOUR

65.00000 0.000.000

0.00

0135 Blading 26.500

0.000

203-01500  
 

50.000

HOUR

95.00000 2,517.5026.500

0.00

0140 Dozing 0.000

0.000

203-01550  
 

50.000

HOUR

115.00000 0.000.000

0.00

0145 *Potholing 92.250

95.000

203-01597  
 

187.250

HOUR

206.75000 38,713.94187.250

19,641.25

0150 Structure Excavation 1,716.000

2,350.000

206-00000  
 

7,343.000

CY  

1.25000 5,082.504,066.000

2,937.50

0155 *Erosion Log (12 Inch) 530.000

40.000

208-00002  
 

11,400.000

LF  

2.50000 1,425.00570.000

100.00

0160 *Silt Fence 0.000

0.000

208-00020  
 

1,000.000

LF  

1.00000 0.000.000

0.00

0165 *Gravel Bag 650.000

190.000

208-00034  
 

840.000

LF  

5.00000 4,200.00840.000

950.00
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PCN: 16275-BID    ESTIMATE RUN 04/28/2011

PROJECT: STA086A-047                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Concrete Washout Structure 1.000

1.000

208-00045  
 

3.000

EACH

600.00000 1,200.002.000

600.00

0175 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

425.000

LF  

5.00000 0.000.000

0.00

0180 *Vehicle Tracking Pad 0.000

2.000

208-00070  
 

6.000

EACH

652.50000 1,305.002.000

1,305.00

0185 Removal and Disposal of Sediment (Labor) 1.000

3.000

208-00103  
 

100.000

HOUR

45.00000 180.004.000

135.00

0190 Removal and Disposal of Sediment (Equipment) 0.000

4.000

208-00105  
 

60.000

HOUR

90.00000 360.004.000

360.00

0195 Erosion Control Supervisor 73.000

38.500

208-00205  
 

360.000

HOUR

45.00000 5,017.50111.500

1,732.50

0200 *Reset Sign Panel 0.000

0.000

210-00815  
 

9.000

EACH

100.00000 0.000.000

0.00

0205 *Reset Fence 0.000

0.000

210-01000  
 

121.000

LF  

1.85000 0.000.000

0.00

0210 *Reset Gate 0.000

0.000

210-01011  
 

4.000

EACH

235.00000 0.000.000

0.00

0215 *Reset Sprinkler Head 0.000

0.000

210-01700  
 

240.000

EACH

12.00000 0.000.000

0.00

0220 Modify Inlet 0.000

0.000

210-04020  
 

1.000

EACH

1,925.00000 0.000.000

0.00
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PCN: 16275-BID    ESTIMATE RUN 04/28/2011

PROJECT: STA086A-047                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Seeding (Native) 0.000

0.000

212-00006  
 

14.000

ACRE

360.00000 0.000.000

0.00

0230 *Soil Conditioning 0.000

0.000

212-00032  
 

14.000

ACRE

1,250.00000 0.000.000

0.00

0235 *Sod 0.000

0.000

212-00050  
 

32,550.000

SF  

1.00000 0.000.000

0.00

0240 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

20.000

ACRE

380.00000 0.000.000

0.00

0245 *Spray-on Mulch Blanket 2.200

2.200

213-00012  
 

5.000

ACRE

3,350.00000 14,740.004.400

7,370.00

0250 *Mulch Tackifier 0.000

0.000

213-00061  
 

4,000.000

LB  

1.85000 0.000.000

0.00

0255 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

5,726.000

SY  

2.10000 0.000.000

0.00

0260 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

3,000.000

SY  

6.70000 0.000.000

0.00

0265 Herbicide Treatment 0.000

0.000

217-00020  
 

16.000

HOUR

103.50000 0.000.000

0.00

0270 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

84.640

TON 

50.00000 0.000.000

0.00

0275 *Hot Mix Asphalt (Patching) (Asphalt) 18.000

43.000

403-00720  
 

122.480

TON 

106.00000 6,466.0061.000

4,558.00
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PCN: 16275-BID    ESTIMATE RUN 04/28/2011

PROJECT: STA086A-047                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

2,578.050

TON 

57.60000 0.000.000

0.00

0285 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

484.980

TON 

98.95000 0.000.000

0.00

0290 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

5,212.000

GAL 

1.50000 0.000.000

0.00

0295 Concrete Pavement (Patching) 74.000

119.000

412-00190  
 

1,431.000

SY  

89.85000 17,341.05193.000

10,692.15

0300 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

40,779.000

SY  

24.20000 0.000.000

0.00

0305 *Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

35,993.000

SY  

26.90000 0.000.000

0.00

0310 Riprap (9 Inch) 0.000

0.000

506-00209  
 

210.000

CY  

100.00000 0.000.000

0.00

0315 15 Inch Reinforced Concrete Pipe 162.000

64.000

603-01150  
 

1,530.000

LF  

49.50000 11,187.00226.000

3,168.00

0320 18 Inch Reinforced Concrete Pipe 968.000

2,268.000

603-01180  
 

4,030.000

LF  

38.50000 124,586.003,236.000

87,318.00

0325 24 Inch Reinforced Concrete Pipe 2,712.000

309.000

603-01240  
 

3,348.000

LF  

45.00000 135,945.003,021.000

13,905.00

0330 30 Inch Reinforced Concrete Pipe 0.000

0.000

603-01300  
 

156.000

LF  

89.00000 0.000.000

0.00
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PCN: 16275-BID    ESTIMATE RUN 04/28/2011

PROJECT: STA086A-047                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 36 Inch Reinforced Concrete Pipe 0.000

0.000

603-01360  
 

288.000

LF  

155.50000 0.000.000

0.00

0340 15 Inch Reinforced Concrete End Section 0.000

0.000

603-05015  
 

1.000

EACH

800.00000 0.000.000

0.00

0345 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

10.000

EACH

850.00000 0.000.000

0.00

0350 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

3.000

EACH

1,000.00000 0.000.000

0.00

0355 Inlet Type C (Special) 0.000

0.000

604-00350  
 

5.000

EACH

3,450.00000 0.000.000

0.00

0360 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

1.000

EACH

3,150.00000 0.000.000

0.00

0365 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

1.000

EACH

4,500.00000 0.000.000

0.00

0370 *Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

11.000

EACH

2,850.00000 0.000.000

0.00

0375 *Inlet Type 16 (Double) (5 Foot) 0.000

0.000

604-16505  
 

19.000

EACH

4,280.00000 0.000.000

0.00

0380 *Inlet Type 16 (Double) (10 Foot) 0.000

0.000

604-16510  
 

1.000

EACH

5,315.00000 0.000.000

0.00

0385 *Inlet Type 16 (Double) (15 Foot) 0.000

0.000

604-16515  
 

1.000

EACH

6,480.00000 0.000.000

0.00
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PROJECT: STA086A-047                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Inlet Type 16 (Triple) (5 Foot) 0.000

0.000

604-16605  
 

5.000

EACH

5,660.00000 0.000.000

0.00

0395 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

4.000

EACH

3,440.00000 0.000.000

0.00

0400 *Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

12.000

EACH

4,260.00000 0.000.000

0.00

0405 *Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

2.000

EACH

6,055.00000 0.000.000

0.00

0410 *Inlet Type R  L 15 (5 Foot) 0.000

0.000

604-19305  
 

4.000

EACH

5,475.00000 0.000.000

0.00

0415 *Inlet Type R  L 15 (10 Foot) 0.000

0.000

604-19310  
 

2.000

EACH

7,625.00000 0.000.000

0.00

0420 *Inlet Type R Special (5 Foot) 0.000

0.000

604-19405  
 

1.000

EACH

5,800.00000 0.000.000

0.00

0425 Manhole Slab Base (5 Foot) 8.000

5.000

604-30005  
 

14.000

EACH

2,250.00000 29,250.0013.000

11,250.00

0430 Manhole Slab Base (10 Foot) 12.000

6.000

604-30010  
 

19.000

EACH

3,500.00000 63,000.0018.000

21,000.00

0435 Manhole Slab Base (15 Foot) 0.000

2.000

604-30015  
 

2.000

EACH

4,325.00000 8,650.002.000

8,650.00

0440 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

2,800.000

LF  

12.70000 0.000.000

0.00
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PCN: 16275-BID    ESTIMATE RUN 04/28/2011

PROJECT: STA086A-047                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

20.000

LF  

317.10000 0.000.000

0.00

0450 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

10.000

EACH

1,565.00000 0.000.000

0.00

0455 *End Post 15.000

0.000

607-00005  
 

15.000

EACH

110.00000 1,650.0015.000

0.00

0460 *Corner and Line Brace Post 29.000

0.000

607-00010  
 

30.000

EACH

125.00000 3,625.0029.000

0.00

0465 *Fence Barbed Wire with Metal Posts 5,463.000

0.000

607-01000  
 

5,463.000

LF  

1.00000 5,463.005,463.000

0.00

0470 *Fence (Plastic) 921.000

0.000

607-11525  
 

921.000

LF  

2.15000 1,980.15921.000

0.00

0475 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

2,329.000

SY  

24.35000 0.000.000

0.00

0480 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

88.000

SY  

78.00000 0.000.000

0.00

0485 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

215.000

LF  

26.00000 0.000.000

0.00

0490 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

234.000

LF  

26.00000 0.000.000

0.00

0495 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

47,713.000

LF  

9.70000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

126,820.000

SF  

3.20000 0.000.000

0.00

0505 *Delineator (Type I) 0.000

0.000

612-00001  
 

211.000

EACH

20.00000 0.000.000

0.00

0510 *Delineator (Type II) 0.000

0.000

612-00002  
 

100.000

EACH

25.00000 0.000.000

0.00

0515 *Delineator (Type III) 0.000

0.000

612-00003  
 

16.000

EACH

30.00000 0.000.000

0.00

0520 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

400.000

LF  

10.00000 0.000.000

0.00

0525 *4 Inch Electrical Conduit (Bored) 0.000

0.000

613-00408  
 

200.000

LF  

18.00000 0.000.000

0.00

0530 *Pull Box (36"x48"x18") 0.000

0.000

613-07038  
 

2.000

EACH

900.00000 0.000.000

0.00

0535 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

2,855.00000 0.000.000

0.00

0540 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

168.000

SF  

18.00000 0.000.000

0.00

0545 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

132.000

SF  

24.00000 0.000.000

0.00

0550 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

284.000

LF  

15.00000 0.000.000

0.00
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0555 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

25.000

EACH

35.00000 0.000.000

0.00

0560 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

261.000

LF  

25.00000 0.000.000

0.00

0565 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

25.000

EACH

350.00000 0.000.000

0.00

0570 *2 Inch Plastic Pipe 0.000

0.000

619-50160  
 

520.000

LF  

2.50000 0.000.000

0.00

0575 *Detour Pavement 0.000

1,258.000

621-00450  
 

1,500.000

SY  

41.10000 51,703.801,258.000

51,703.80

0580 *4 Inch Pop-Up Spray Sprinkler 0.000

0.000

623-00205  
 

18.000

EACH

15.00000 0.000.000

0.00

0585 *4 Inch Pop-Up Rotary Sprinkler 0.000

0.000

623-00332  
 

17.000

EACH

30.00000 0.000.000

0.00

0590 18 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20018  
 

333.000

LF  

60.00000 0.000.000

0.00

0595 *Construction Surveying 0.160

0.060

625-00000  
 

1.000

L S 

36,500.00000 8,030.000.220

2,190.00

0600 *Construction Surveying (Hourly) 1.600

3.000

625-00001  
 

40.000

HOUR

115.00000 529.004.600

345.00

0605 *Mobilization 0.230

0.230

626-00000  
 

1.000

L S 

620,000.00000 285,200.000.460

142,600.00
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0610 Public Information Services 0.250

0.150

626-01000  
 

1.000

L S 

6,000.00000 2,400.000.400

900.00

0615 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

204.000

GAL 

71.00000 0.000.000

0.00

0620 *Pavement Marking Paint (Low VOC Solvent Base) 67.000

153.000

627-00012  
 

400.000

GAL 

29.00000 6,380.00220.000

4,437.00

0625 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

3,623.000

SF  

10.20000 0.000.000

0.00

0630 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

468.000

SF  

13.00000 0.000.000

0.00

0635 *Flagging 839.250

771.000

630-00000  
 

3,000.000

HOUR

20.00000 32,205.001,610.250

15,420.00

0640 *Traffic Control Inspection 20.000

9.000

630-00007  
 

150.000

DAY 

100.00000 2,900.0029.000

900.00

0645 *Traffic Control Management 29.000

19.000

630-00012  
 

125.000

DAY 

410.00000 19,680.0048.000

7,790.00

0650 *Flashing Beacon (Portable) 5.000

0.000

630-80001  
 

16.000

EACH

850.00000 4,250.005.000

0.00

0655 *Barricade (Type 3 M-A) (Temporary) 5.500

6.000

630-80335  
 

23.000

EACH

180.00000 2,070.0011.500

1,080.00

0660 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

18.000

EACH

225.00000 0.000.000

0.00
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0665 *Construction Traffic Sign (Panel Size A) 23.000

5.500

630-80341  
 

57.000

EACH

40.00000 1,140.0028.500

220.00

0670 *Construction Traffic Sign (Panel Size B) 25.500

6.000

630-80342  
 

107.000

EACH

75.00000 2,362.5031.500

450.00

0675 *Construction Traffic Sign (Panel Size C) 6.000

0.500

630-80343  
 

15.000

EACH

100.00000 650.006.500

50.00

0680 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

3,950.00000 3,950.001.000

0.00

0685 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

3.000

EACH

1,850.00000 2,775.001.500

0.00

0690 *Drum Channelizing Device 172.500

26.000

630-80360  
 

400.000

EACH

50.00000 9,925.00198.500

1,300.00

0695 *Drum Channelizing Device (With Light) (Flashing) 5.500

0.000

630-80363  
 

12.000

EACH

65.00000 357.505.500

0.00

0700 *Traffic Cone 138.500

0.000

630-80380  
 

277.000

EACH

10.00000 1,385.00138.500

0.00

0705 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

2.000

EACH

12,500.00000 0.000.000

0.00

0710 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

300,000.000

F A 

1.00000 0.000.000

0.00

0715 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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0720 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0725 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

90,000.000

F A 

1.00000 0.000.000

0.00

0730 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0735 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0740 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1,400.000

F A 

1.00000 0.000.000

0.00

0745 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0750 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0755 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0760 F/A Power Lines 0.000

65,443.850

700-70200  
 

65,443.850

F A 

1.00000 65,443.8565,443.850

65,443.85

0765 F/A Water Lines 0.000

0.000

700-70270  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0770 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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0795 Added Item (Each)/ Disposal of Cable Rail Footings 
(Load)

6.000

0.000

900-00007  
 

6.000

EACH

350.00000 2,100.006.000

0.00

0800 Removal of Structure Removal of Structure - 2 Inlets 0.000

0.000

202-00001  
 

0.000

EACH

825.00000 0.000.000

0.00

0805 F/A Gas Lines Lower Gas Line 0.000

14,243.710

700-70180  
 

14,243.710

F A 

1.00000 14,243.7114,243.710

14,243.71

CAT 1,054,143.45530,093.916,862,294.98CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0780 Field Office (Special) 1.000

0.000

620-00005  
 

1.000

EACH

24,950.00000 24,950.001.000

0.00

0785 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,300.00000 14,300.001.000

0.00

0790 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,925.00000 1,925.001.000

0.00

CAT 41,175.000.0041,175.00CURRENT AMT0400 $ $ $

$ 1,095,318.45530,093.91$6,903,469.98$CURRENT AMTPROJECT TOTAL


